u
GRINDLINE Invoice
S K ATEWPARKS
Bill To: Date 2/25/2021
Town of Wilkeson
540 Church St. Invoice # 5695
Wilkeson, WA 98396
PO Number
Project Name Terms Project No. Agreement No.
Skatepark Bacon&Eggs Expansion
Description Qty Rate Amount
Skatepark Construction Services: Payment Application #2 0.95 24,713.11 23,477.45T
Sales Tax 7.90% 1,854.72
Please see attached Application & Certificate for Payment Current Total $25,332.17
Client Signature Payments/Credits $0.00
Contractor Signature Balance Due $25,332.17
i 4619 14th Ave SW
| Seattle, WA 98106
| 206.932.6414 orrice
206.932.6840 rax

| GRINDLINE.COM



AlA DOCUMENT G702 (format)

PAGE 1 OF 2 PAGES
Distribution to:

APPLICATION AND CERTIFICATE FOR PAYMENT

TO OWNER: PROJECT:
Town of Wiikeson

540 Church St.

Wilkeson, WA 98396

VIA OWNERS REPRESENTATIVE:

FROM DESIGN-BUILDER:
Grindline Skateparks
461914th Ave SW

Seattle WA 98106

Skatepark Bacon & Eggs Expansion

APPLICATION NO.. 2

PERIOD TO: 3/5/2021 [x Jowner

PROJECT NOS: [x_Jowners REPRESENTATIVE
[JcontracTOR

CONTRACT DATE: 17-Nov-20

The undersigned Contractor certifies that to the best of the Contractor's knowledge, infor-

CONTRACT FOR: Concrete Skatepark Construction

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.

Continuation Sheet, AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM $45,471.53

2. Net change by Change Orders

3. CONTRACT SUM TO DATE (Line 1 + 2)

4, TOTAL COMPLETED & STORED TO DATE
(Column G on G703)

45,471.53
$45,471.53

5. RETAINAGE:
a. 5% of Completed Work 2,273.58
(Columns D + E on G703)

b. 0% of Stored Material
(Column F on G703)
Total Retainage (Line 5a + 5b or
Total in Column | of G703
6. TOTAL EARNED LESS RETAINAGE

227358
$43,197.95

(Line 4 less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 19,720.50
(Line 6 from prior Certificate)
8. CURRENT PAYMENT DUE
9. BALANCE TO FINISH, INCLUDING RETAINAGE 2,273.58
(Line 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved in $0.00 $0.00
previous months by Owner
Total approved this Month
TOTALS: $0.00 $0.00
NET CHANGES by Change Order $0.00

mation and belief the Work covered by this Application for Payment has been completed
in accordance with the Contract Documents, tha all amounts have been paid by the
Contractor for Work for which previous Certificates for Payment were issued and pay-
ments received from the Owner and that current payment shown herein is now due.
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OWNERS REPRESENTATIVE CERTIFICATE FOR PAYMENT —
In accordance with the Contract Documents, based on on-site observations and the data com q‘-"‘
the Owners Representative certifies to the Owner that to the best of the OR's knowledge, informat :“;“)gg \\\\
n

the Work has progressed as indicated, the quality of the Work is in accordance with the Contract Document
the Contractor is entitied to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED.......cccocvviiiiiiiiiinniinnnns $ 23,477.45

(Attach explanation if any amount certified differs from the amount applied for. Initial all figures on this application and
on the Continuation Sheet that are changed to conform to the amount certified.)

AUTHORIZED APPROVER:
Date:

By:
This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named herein. Issuance,
payment and acceptance of payment are without prejudice to any rights of the Owner or Contractor under this contract.




CONTINUATION SHEET AlA DOCUMENT G703 (format) PAGE 2 OF 2
AlA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO.: 2

containing Contractor's signed Certification, is attached. APPLICATION DATE: 2/25/2021

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 3/5/2021

Use Column 1 on Contracts where variable retainage feor line items may apply. ARCHITECT'S PROJECT NO.:
A B C D | E F G H [ J
WORK COMPLETED MATERIALS TOTAL
PRESENTLY | COMPLETED BALANCE RETAINAGE
ITEM SCHEDULED | FROM PREVIOUS STORED | AND STORED % TO (IF VARIABLE
NO. |DESCRIPTION OF WORK VALUE APPLICATION THIS PERIOD (NOT IN TO DATE (G/C) FINISH RATE)
(D+E) D ORE) (D+E+F) (C-G)

1 |General Conditions [ $6.263.30] 3,131.65 | $3.131.65] [ se2e330] 100% | $0.00]

2 Clear & Grub $1,002.13 1,002.13 $1,002.13] 100% $0.00)

3 Fine Grading $1,043.88 521.94 $521.94 $1,043.88| 100% $0.00

4 Aggregale Base $1,670.21 1,670.21 $1,670.21( 100% $0.00

5 |Formwork/Lumber/Misc. Hardware | $12,821.20] 10,256.96 | $2,564.24] [ $12,821.20] 100% | $0.00]

6 |Steel Reinforcing | $4,175.53] 4,175.53 | | [ $4,175.53] 100% | $0.00]

$ -
7 |Shoterete & Concrete $18,495.28 - $18,495.28 $ 18495.28 [ 100% $0.00

TOTAL $45,471.53 $20,758.42 $24,713.11 $0.00 $45,471.53 $0.00




